

## TOWN OF EAST HARTFORD BUDGET REVIEW COMMITTEE

## SPECIAL MEETING AGENDA

In accordance with Section 10-50 of the Town Ordinances, a Budget Review Committee meeting will be held on Tuesday, January 30, 2024 at 1:30 p.m. Meeting will be held via Microsoft Teams: Meeting ID: 273 686 192 699; Passcode: Q7r7EV.

CALL TO ORDER

**NEW BUSINESS** 

Town Hall MEP Upgrades/Renovations Proposed Change Orders

**MOTIONS** 

**ADJOURNMENT** 

All materials relevant to the agenda items are available on the Town's website at:

https://www.easthartfordct.gov/Budget Review Committee/agendas/

After conclusion of the meeting, meeting minutes will be posted in the Town Clerk's Office.

Any questions regarding this meeting should be directed to Lewis Tamaccio, Project Manager - Sustainability, at <a href="mailto:ltmaccio@easthartfordct.gov">ltmaccio@easthartfordct.gov</a> or (860) 291-7105.

cc: Connor S. Martin, Mayor
Alexander M. Trujillo, Director of Public Works
Melissa McCaw, Finance Director
Jessica Carrero, Project Manager
Kelly Bilodeau, Town Clerk
Ekaterine Tchelidze, Chief of Staff



## East Hartford Town Hall - MEP Upgrades / Renovations

Date: 1/22/2024

## 1 Budget Update

	Project Financial Summary Original Budget Amount	\$21,596,527.00
A.	Owner's Contingency	\$1,429,729.00
	Approved PCCO's	\$1,069,982.42
	Total Revised Owner Contingency	\$359,746.58
	Pending PCO's for Approval	\$30,388.77
	Pending/Approximate PCO's	\$35,135.23
	Pending Change Events	\$151,334.00
	Projected Remaining Owner's Contingency	\$142,888.58
	PCO's For Approval	
	PCO #083 - CE #085 - RFI #164 - New Support Steel at Mayors Reception 204 =	\$15,831.34
	PCO #112 - CE #142 - Plaster Patching Allowance Overage =	\$10,373.45
	PCO #113 - CE #144 - Additional Framing and Drywall at IT 029 =	\$4,183.98
	Total PCO's For Approval =	\$30,388.77
	PCO's Pending Further Review	
	PCO #080 - CE #104 - Height and Depth Changes at FCUs = PCO #105 - CE #069D - RFI #146 - Additional Cutting, Concrete and Controls at Boiler	\$15,109.44
	Room =	\$18,870.53
	PCO #114 - CE #146 - Existing Piping Repair at Womens Room 222 =	\$1,155.26
	Total Pending PCO's	\$35,135.23
В.	Cost Management / VE Contingency	\$111,934.00
	Approved PCO's	\$111,934.00
	Total Revised Cost Management / VE Contingency	\$0.00
	Pending PCOs	\$0.00
	Projected Remaining VE Contingency	\$0.00
С	Cost Management / VE	(\$1,864,472.00)
-	Approved PCO's	\$1,867,347.00
	Total Revised Cost Management / VE Contingency	\$2,875.00
	Pending PCOs	\$0.00
	Projected Remaining VE Contingency	\$2,875.00